


CMAP Timeline

 Plan Duration

ACTIVITY	PERCENT COMPLETE	2017					2018					2019					2020																			
		J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
Task 1a - Program Management Year 1	90%	█					█																													
Task 1b - Program Management Year 2	0%											█																								
Task 1c - Program Management Year 3	0%																█																			
Task 1d - draft monitoring plan	40%	█					█					█					█																			
Task 2 - Inventory	50%	█					█					█																								
Task 3 - Monitoring Program Attributes and data standards; recommended metrics protocols and data.	25%	█					█					█																								
Task 4 - Program suitability for Council objectives	0%											█																								
Task 5 - Gap Analysis	0%																█																			
Task 6a - Users workshops	100%	█					█																													
Task 6b - SAV pilot	10%						█					█					█																			
Task 6c - Coordinate with Monitoring Community of Practice	20%	█					█					█					█																			
Task 7 Baseline assessments inventory	30%	█					█					█																								
Task 8 - Web enabled map tool	0%											█					█																			